

## CHAPTER - III

### NON- LAPSABLE CENTRAL POOL OF RESOURCES

3.1 The Government of India took keen interest on the development of the North Eastern Region which is evident from the fact that soon after the visit of the Hon'ble Prime Minister to the Region in October, 1996 the Planning Commission appointed a High Level Commission under the Chairmanship of Shri S.P.Shukla, Member Planning Commission to critically examine the backlog and gaps of development of the Region and to suggest policies, programmes and requirement of funds to bridge the gaps with special reference to infrastructural development and provision of Basic Minimum Services. The High Level Commission submitted their Report to the Hon'ble Prime Minister on the 7<sup>th</sup> March, 1997. In the mean time, the Government of India took a decision to the effect that the Central Ministries are to utilize 10 percent of their budgetary allocation each year in the N.E. Region. Keeping in view the fact that a good number of Central Ministries are unable to utilize 10 percent of the budgetary resources in the N.E. Region and also by positively taking into consideration the Report of the High Level Commission of the Planning Commission, the Government of India decided to create the Non-Lapsable Central Pool of Resources for the North Eastern States and Sikkim from the year 1998-99. The funds sanctioned to the State Governments from the Non-Lapsable Central Pool of Resources are in addition to the State Plan resources and are accounted for outside the State Plan.

3.2 The Government of Meghalaya has so far received an allocation of Rs.165.26 crores from the Non Lapsable Central Pool of Resources out of which Rs. 49.99 crores was received during 2003-04, Rs. 21.69 crores during 2004-05 and Rs.8.75 crores during 2005-06. The break up is as indicated below: -

(Rs. Crores)

Sl. No.	Name of schemes /projects	Approved estimated Cost	Total Amount released by Planning Commission DONER from 1998-99 to 2001-2002	Amount released during 2002 -03	Amount released during 2003-04	Amount released during 2004-05	Amount released during 2005-06
1.	Greater Shillong Water Supply Scheme, Shillong	85.00	23.29	12.50	-	-	-
2.	Construction of Airport at Baljek, Tura.	12.21	3.18	-	-	-	-
3.	Improvement of Shillong Power Supply	6.33	6.33	-	-	-	-
4.	Improvement of Tura Power Supply	12.03	6.00	2.00	-	4.03	-
5.	Electrification of 10 (ten) tribal villages	1.50	0.75	-	0.74	-	-
6.	Transmission & Transformation Scheme	2.00	-	2.00	-	-	-
7.	T & D Scheme – Transformer at Khliehriat	1.64	-	0.80	-	0.84	-
8.	Master Plan for Distribution of Power in Meghalaya	24.00	-	4.28	15.39	-	3.17
9.	Construction of 132 KV DC	9.78			5.00	4.78	-

	Transmission Line from Sarusajai to Byrnihat in Meghalaya						
10.	Primary School Building	14.40	7.20	-	7.20	-	-
11.	Upper Primary School Building	8.00	4.00	-	4.00	-	-
12.	ACA for construction of R.K Mission Ashram School Building, Teachers, Quarters, Students' Home at Cherrapunjee	2.56	1.00	0.56	-	-	-
13.	Strengthening of Smit-Mawkynrew – Mawlat – Laitlyngkot Road	4.92	2.46	-	2.47	-	-
14.	Strengthening of Baghmara – Maheshkhola Road	1.86	0.93	-	0.93	-	-
15.	Widening of Mawngap – Mairang Road	4.52	2.26	-	2.26	-	-
16.	Strengthening of Mawshynrut – Nongdaju – Nongchram Road	7.32	3.66	-	-	3.66	-
17.	Jowai Water Supply Scheme	15.41	-	0.30	4.00	-	-
18.	Tura Phase – III Water Supply Scheme	21.58	-	0.70	8.00	3.85	-
19.	Upgradation of Market of Hima Mawphlang, Mawphlang Lyngdohship at Lad Mawngap	1.90	-	0.63	-	1.27	-
20.	Construction of School Building for Library, Laboratory & Computer Classes at R.K. Mission, Cherrapunjee	2.00	-	-	-	0.70	-
21.	Construction of new 132 KV S/C Line connecting Khliehriat s/s (PGCIL) and Khliehriat MeSEB)	2.52	-	-	-	0.94	-
21.	Construction of 132 KV S/S cum Switching Station at Lumshnong with LILO of 132 KV Khliehriat- Badarpur Line.	5.08	-	-	-	1.62	1.35
22.	Improvement, Widening and Strengthening of Dkhiah-Sutnga-Saipung-Moulsei-Halflong Road (9-16 Km)	4.46	-	-	-	-	1.40
24.	Construction of missing bridges on Mawphlang Balat Road – 9 Nos	9.00	-	-	-	-	2.83
	<b>TOTAL</b>	<b>260.02</b>	<b>61.06</b>	<b>23.77</b>	<b>49.99</b>	<b>21.69</b>	<b>8.75</b>

3.3.1. **Greater Shillong Water Supply Scheme (GSWSS):** - The Completion Certificate and Utilisation Certificate in respect of the entire amount of Rs.35.79 crores released under the Non-Lapsable Central Pool of Resources for this scheme has been submitted to the M/O DONER.

3.3.2. **Baljek Airport at Tura :-** An amount of Rs. 3.18 crores has been received from the Non – Lapsable Central Pool of Resources during 2000-2001 and was placed at the disposal of the Airport Authority of India since 30-3-2001. However, the Utilisation

Certificate, QPRs and the photographs have not yet been submitted to DONER as the same has not been received from AAI. The State Transport Department is taking up with AAI for submission of the same urgently.

3.3.3. **Improvement of Power Supply in Shillong:-** A total amount of Rs.6.33 crores which was released for this scheme has been fully utilised and Utilisation Certificate submitted during 2002-03. The Completion Certificate along with the photographs has been submitted during May,2004.

3.3.4. **Improvement of Power Supply in Tura:-** Out of the total amount of Rs. 12.03 crores received, an amount of Rs. 10.00 crores has been utilized and Utilisation Certificate submitted during 2004-05. The balance amount of Rs. 2.04 crores will be utilized in full during 2005-06.

3.3.5. **Electrification of 10(ten) tribal villages: -** An amount of Rs. 1.49 crores was released to the State Government and the Utilisation Certificate for the entire amount was submitted during May,2004 along with the Completion Certificate and the Photographs.

3.3.6. **Transmission and Transformation Scheme:-** An amount of Rs. 2.00 crores was released by DONER during 2002-03 and the entire amount was utilised and Utilisation Certificate submitted during April, 2004. The Completion Certificate along with the photographs has been submitted to DONER during May,2004.

3.3.7. **T & D Scheme Transformer at Khliehriat:-** An amount of Rs.0.80 crore was released for this scheme during 2002-03 which was fully utilized and Utilisation Certificate submitted during April, 2004. An amount of Rs. 0.84 crores was released during the year, 2004-05 and is expected to be utilized in full during 2005-06.

3.3.8. **Master Plan for Distribution of Power Supply in Meghalaya:-** An amount of Rs.22.84 crores was released to the State Government and Utilisation Certificate for Rs. 19.67 crores was submitted during 2004-05. Steps are being taken for utilising the balance amount during 2005-06.

3.3.9. **Construction of 132 KV DC Transmission Line from Sarusajai to Byrnihat in Meghalaya :-** An amount of Rs. 9.78 crores was released by DONER for this project during 2003-04 and 2004-05. . A partial U/C of Rs. 6.44 crores was submitted to DONER during 2004-05 and steps are being taken for utilizing the entire amount during 2005-06

3.3.10. **Primary School Building:-** An amount of Rs. 7.20 crores was released during 2000-01 and Utilization Certificate for the entire amount was submitted to DONER along with the QPRs and photographs of 63 (sixty three) LP / UP School buildings. During the year 2003-04, an amount of Rs. (3.60 + 3.60) = Rs.7.20 crores was released for this scheme and the Utilisation Certificate/ Completion Certificate will be submitted shortly to DONER.

3.3.11. **Upper Primary School Buildings: -** An amount of Rs. 4.00 crores which was released during 2000-01 has been fully utilised and Utilisation Certificate submitted to DONER during 2002-03. During the year 2003-04, an amount of Rs.(1.40 +2.60) = Rs.4.00 crores was released for this scheme and the Utilisation Certificate / Completion Certificate will be submitted shortly to DONER.

3.3.12. **Construction of R.K.Mission Ashram School Building, Teacher's quarters and Student's Home at Cherrapunjee:-** An amount of Rs. 1.56 crores was released from the Non Lapsable Central Pool of Resources for this project and the entire amount has been fully utilised and Completion Certificate submitted.

3.3.13. **Road Projects: -**

- i) Strengthening of Smit – Mawkynrew – Mawlat – Laitlyngkot Road @ Rs. 4.93 crores.
- ii) Strengthening of Baghmara – Maheshkhola Road @ Rs. 1.86 crores.
- iii) Widening of Mawngap – Mairang Road @ Rs. 4.52 crores
- iv) Strengthening of Mawshynrut – Nongdaju – Nongchram Road @ Rs. 7.32 crores .

An amount of Rs. 14.97 crores was released for the above four road projects during 2001-02 and 2003-04 as against the total estimated cost of Rs. 18.63 crores. The Utilisation certificate in respect of an amount of Rs. 14.97 crores along with the QPRs photographs of signboards, site photographs, name of nodal Officer and contractor have been submitted. Utilisation Certificate for the balance amount of Rs. 3.66 crores, released during 2004-05, for the road project "Strengthening of Mawshynrut – Nongdaju – Nongchram Road" will be submitted to the M/O DONER shortly.

3.3.14. **Jowai Water Supply Scheme:-** An amount of Rs. 4.30 crore was released for this scheme as against the approved estimated cost of Rs. 15.41 crores. The Utilization Certificate for an amount of Rs. 1.46 crores along with the photographs of mandatory signboards, name of nodal Officer and contractor has been submitted to the M/O DONER.

3.3.15. **Tura Phase –III Water Supply Scheme:-** The approved estimated cost for this scheme is Rs. 21.58 crores out of which an amount of Rs. 12.55 crore was released by the M/O DONER. Utilisation Certificate for Rs.11.00 crores has been submitted till date.

3.3.16. **Upgradation of Market of Hima Mawphlang, Mawphlang Lyngdohship at Lad Mawngap:-** An amount of Rs. 1.90 crore was released during 2002-03 and 2004-05 as against the approved estimated cost of Rs. 1.90 crores. Utilisation Certificate for Rs. 0.63 crores has been submitted till date.

3.3.17. **Construction of the School Building for Library, Laboratory and Computer Classes at R.K. Mission, Cherrapunjee:** An amount of Rs.199.64 lakhs was approved by the M/O DONER for this project and an amount of Rs. 70.00 lakhs has been released as first instalment during the current year, 2004-05. The work is in progress and Utilisation Certificate will be submitted shortly.

3.3.18 **Construction of new 132 KV S/C Line connecting Khliehriat s/s (PGCIL) and Khliehriat MeSEB):** An amount of Rs.2.52 crores was approved by the M/O DONER for this project and an amount of Rs. 94.00 lakhs has been released as first instalment during the current year, 2004-05. The work is in progress and Utilisation Certificate will be submitted shortly.

3.3.19. **Construction of 132 KV S/S cum Switching Station at Lumshnong with LILO of 132 KV Khliehriat- Badarpur Line:** An amount of Rs.4.63 crores was approved by the M/O DONER for this project and an amount of Rs. 2.97 crores has been released as

first instalment during the current year, 2004-05. The work is in progress and Utilisation Certificate will be submitted shortly.

3.3.20. **Improvement, Widening and Strengthening of Dkhiah-Sutnga-Saipung-Moulsei-Halflong Road (9-16 Km):** Administrative Approval for Rs.445.88 Lakhs has been accorded by DONER during October, 2005. PWD had submitted the Work Plan to M/O DONER and Rs. 140.40 Lakhs was released as first installment during November, 2005.

3.3.21. **Construction of missing bridges on Mawphlang Balat Road – 9 Nos:** Administrative Approval for Rs.900.53 Lakhs has been accorded by DONER during October, 2005. PWD had submitted the Work Plan to M/O DONER and Rs. 283.50 Lakhs was released as first installment during November, 2005.

**3.4. RETAINED NLCPR SCHEMES/PROJECTS OF 2003-2004:** During 2003-04, out of 39 projects proposed, 15 (fifteen) schemes/projects were retained by DONER. The present status of the 15 scheme s/projects retained by DONER are as indicated below:-

(Rs. Crores)

SI No	Name of Schemes / Projects	Estd. Cost (Rs. Cr.)	Present position
1.	Provision of 220 KV DC Line from PGCIL S/S, Misa in Assam to Byrnihat, Meghalaya & 1x100 MVA, 220/ 132 KV S/S at Byrnihat	82.06	The proposal is awaiting approval of the Ministry of DONER.
2.	Construction of 132 Kv S/C Line connecting Khliehriat SS(PGCIL) and Khliehriat SS(MeSEB) with a single Bay extension at Khliehriat SS	2.52	Rs.0.94 crore has been released by the M/O DONER Work has already started.
3.	Construction of 132 KV S/S cum Switching Station at Lumshnong with LILO of 132 KV Khliehriat- Badarpur Line.	4.63	U/C for Rs. 1.62 crores submitted. <b>Rs. 1.35 crore has been released by the M/O DONER during October, 2005</b>
4.	Additional Financial Assistance for construction of the School Building for Library, Laboratory & Computer classes at R.K. Mission at Cherrapunjee.	2.00	Rs. 0.70 crore has been released by M/O DONER..
5.	Improvement, Widening and Strengthening of Dkhiah-Sutnga-Saipung-Moulsei-Halflong Road (9-16 Km)	6.69	<b>A/A for Rs.445.88 Lakhs has been accorded by DONER during October, 2005 and Rs.140.40 Lakhs released during November, 2005.</b>
6.	Reconstruction of RCC Bridges No.3/1, 7/1, 7/2 & 8/1 on Ampati-Mankachar Road (4 Nos.)	7.74	<b>Revised DPR submitted by PWD vide PW/Ce/NLCPR/20/2003/18 Dt.1-8-05</b>
7.	Improvement including metalling& blacktopping of Garobhada-Betasing Road via Rangsakhona	1.09	<b>Original DPR to be resubmitted by PWD</b>
8.	Improvement including metalling & blacktopping of Jakrem-Ranikor Road (6 – 15 Km)= 10Kms	2.59	<b>State's PWD to comply to the observations/comments of DORT&amp;H</b>
9.	Mawsynram Border Area College	2.88	<b>A/A for Rs. 286.30 Lakhs has been accorded by DONER during October, 2005. Work Plan to be submitted.</b>
10.	Construction of a bridge over river Khasimara (120m. span) including 2 (two) culverts and approaches.	5.06	<b>Revised DPR to be submitted by PWD</b>
11.	Construction of missing bridges on Mawphlang Balat Road – 9 Nos	9.00	<b>A/A for Rs.900.53Lakhs has been accorded by DONER during October, 2005 and Rs.283.50 Lakhs released during November, 2005.</b>

12.	Construction of 220 KV S/C Transmission Line from Kopili to Khliehriat	36.60	<b>Project is withdrawn</b> State's Power Deptt./ MeSEB is advised to prepare for Silchar – Khliehriat – Shillong – Byrnihat Transmission Line.
13.	Construction of 132 KV D/C Line from Sarusajai to Byrnihat	9.78	<b>Project sanctioned. 2<sup>nd</sup> &amp; last installment released by M/O DONER</b> U/C for Rs.6.44 crores was submitted to M/O DONER
14.	Improvement, Widening, Strengthening including reconstruction of Bridges and Culverts of Shillong-Nongstoin-Rongjeng-Tura Road (Portion from 246 <sup>th</sup> Km to 270 <sup>th</sup> Km)	36.15	<b>PWD submitted Revised DPR as per observation by the M/o RT&amp;H vide PW/CE/NLCPR/1/2004/28 Dt. 1-8-05</b>
15	Improvement of Shillong-Nongstoin-Tura Road (Improvement, Widening and Strengthening of existing hard crust, portion from 0-29 Km of Nongstoin-Markasa-Kynshi-Shillong Road)	14.99	<b>Project is withdrawn as the Road has been declared as NH – 44E now.</b> PWD is advised to prepare a new proposal in lieu of this.
<b>TOTAL</b>		<b>223.78</b>	

**3.5. RETAINED NLCPR SCHEMES/PROJECTS FOR 2004-2005:** During 2004-2005, the State Govt. has submitted 31 (thirty one) proposals to the M/O DONER [The Main Priority List, 2004-2005 included 27 (twenty seven) proposals] Out of the 31 proposals, 14 (fourteen) schemes/projects (inclusive of one road project which was dropped) were retained by the M/O DONER for further scrutiny and detailed examination for consideration of funding the schemes/projects under NLCPR funds. The present position of the Retained schemes/projects is as indicated below:

(Rs. Crores)

Sl No	Name of Schemes / Projects <b>RETAINED BY DONER</b>	Estd. Cost	Remarks
1.	Provision of Uprating of 132 KV S/C Kopili-Khandong Line and Augmentation of 220/132 KV Auto Transformer Bay at Kopili Switchyard	7.78	<b>Power Deptt to submit 3(three) copies of DPRs.</b>
2.	Construction and Improvement including metalling & Blacktopping of Rymbai-Iapmala-Suchen Road (17 Km)	22.34	<b>Work Plan and requirement of funds to be submitted to the M/O DONER</b>
3.	Thomas Jones Synod College, Jowai	6.48	<b>A/A for Rs. 336.58 Lakhs has been accorded by DONER during October, 2005. Work Plan to be submitted to the M/O DONER.</b>
4.	SAC Expansion Programme – Developing the Employment Potential of NERegion in the New Economy & Promoting and Documenting Regional talent	6.34	Response from M/O DONER is awaited.
5.	Re-construction of RCC bridge No 26/6 on Ampati – Mohendraganj Road	1.00	<b><i>This scheme is withdrawn and replacement scheme will be submitted shortly</i></b>
6.	Construction of Ampati-Mellim Road from 10 <sup>th</sup> Km – 15 <sup>th</sup> Km (6Km) and 4 Nos RCC Bridges	4.96	<b>PWD to submit 3(three) copies of the DPRs.</b>
7.	Construction of remaining portion of Mawsahew-Nongsteng-Umblei- Mawphu Road (8 Km)	11.61	<b>Additional observations/ comments made by DORT&amp;H</b>
8	Construction of RCC Bridges over river Daru from Ampati-Purakhasia Road (2 <sup>nd</sup> Km) to connect Ampati main village (Span 80 m)	2.80	<b>Work Plan and requirement of funds to be submitted to the M/O DONER</b>
9.	Strengthening including widening of Shillong – Diengpasoh Road from single lane to intermediate lane (0-4 Km)	3.26	<b>State's PWD to comply to the observations/comments of DORT&amp;H</b>

10.	Mairang Water Supply Scheme	5.69	<b>Work Plan submitted to the M/O DONER vide PLR.14/97/Pt-I/654 dt 22-12-05</b>
11.	Construction and Development of the Iawmusiang Multi Purpose Market Complex, Jowai	24.64	<b>Revised modified DPR to be submitted.</b>
12.	Construction of School Building & Staff Quarters for Sutnga Presbyterian Higher Secondary School at Sutnga, Jaintia Hills	2.96	<b>DPR submitted vide PLR14/97/Pt.III/314 dt.30-6-05.</b>
13.	Construction of State Level Cultural Complex at Brooksite Riblong, Shilong.	13.02	<b>Arts &amp; Culture Deptt. is to submit 3(three) copies of Revised DPR</b>
14.	Extension of State Museum at Shillong and Security Fencing around the Musuem building i/c landscaping and metalling & blacktopping of an approach road.	3.85	<b>Arts &amp; Culture Deptt. is to submit 3(three) copies of Revised DPR</b>
	<b>TOTAL</b>	<b>116.73</b>	

**3.6. RETAINED NLCPR SCHEMES/PROJECTS FOR 2005-06:** Out of 130 (one hundred thirty) proposals submitted to the Ministry of DONER so far, only 37 (thirty seven) projects were retained by the Ministry of DONER for further examination and the State Government is requested to submit three copies of DPRs of each of the retained projects as per the Guidelines / norms of the concerned Line Ministries of the Government of India. The present position of the Retained schemes/projects is as indicated below:

**(Rs. Crores)**

Sl. No	Name of Schemes/Projects	Estd. Cost	Remarks
1	Reconstruction of the Sein Jaintia Hall, Shillong	3.00	DPR is yet to be submitted
2	Rehabilitation of Lyngkhat – Dawki Road (l. 9.75 Km)	5.45	<b>State's PWD to comply to the observations/comments of DORT&amp;H</b>
3	Modification of Pumping system and replacement of Treatment units of 7.5 MGD Water Treatment Plant of Greater Shillong Water Supply scheme	16.10	The proposal is withdrawn and in lieu thereof the Concept Paper & DPR for Nongpoh Urban Water Supply Scheme is submitted to the M/O DONER vide No.PLR.76/2004/71 Dated 18-7-05
4	Construction of 220 KV Transmission Line from Byrnihat to Silchar with 220 KV Sub-station at Shillong.	2.00	DPR is yet to be submitted
5	Construction of Arts & Culture Complex at Williamnagar, E. Garo Hills.	4.57	DPR is yet to be submitted
6	Construction of Arts & Culture Complex at Nongstoin.	4.57	DPR is yet to be submitted
7	Construction of Trikillia College Complex, West Garo Hills District.	10.27	<b>DPR submitted vide No. PLR.90/2005/22 dt. 5-10-05</b>
8	Construction of Stadium at Khadsawphra Sports Association ground in Mairang	9.00	DPR is yet to be submitted
9	Construction of Ri-Bhoi College Building, Nongpoh	5.35	DPR is yet to be submitted
10	Construction of Nongstoin College Building, Boys & Girls Hostel, Library, etc.at Nongpyndeng, Nongstoin, West Khasi Hills	5.89	DPR is yet to be submitted
11	Extension of College Building of Nabon Synod College, Shillong	2.88	DPR is yet to be submitted
12	Construction of Bormanik College Building, Play ground, etc. Upper Shillong	4.36	<b>DPR submitted vide No. PLR.90/2005/31 dt.22.11.05</b>
13	Construction of School Building, Staff Quarters, etc of Mawthawpdah Presbyterian Secondary School, West Khasi Hills	3.80	DPR is yet to be submitted

14	Construction of School Building, Teacher's quarter, improvement of playground, etc of Pohskur Secondary School, Jaintia Hills	2.66	DPR is yet to be submitted
15	Construction of School Building, Hostels, Staff Quarters, Basketball Court etc of Nongpathaw Secondary School, East Khasi Hills	3.22	DPR is yet to be submitted
16	Construction of School Building, Staff Quarters and Improvement of Playground of Mendipathar Secondary School, East Garo Hills	2.43	<b>DPR submitted vide No. PLR.90/2005/31 dt.22.11.05</b>
17	Construction of School Building, Common Room, Teacher's Quarter, etc. of Ri-Bhoi Presbyterian Higher Secondary School, Nongpoh	4.96	DPR is yet to be submitted
18	Extension of the Existing Building of Jaintia Eastern College, Khliehriat	3.34	DPR is yet to be submitted
19	Construction of Sanshnong Secondary School, Umlingka, Nongkseh, 3 <sup>rd</sup> Mile, Upper Shillong	2.34	DPR is yet to be submitted
20	Construction of School Building of O.M. Roy Memorial School at Kynton Massar, Mawlai, Shillong	2.82	<b>DPR submitted vide No. PLR.90/2005/27 dated 28-10-05</b>
21	Construction & Provision of School Building, Hostel and student's amenities of Agape Secondary School cum Children Home (Orphanage), Pomsahmen, Cherrapunjee	4.06	DPR is yet to be submitted
22	Construction of School Building, Boy's Hostel & Staff's quarters of Hynriew Shnong Secondary School, Shngimawlein, Mawkyrwat, West Khasi Hills	2.82	DPR is yet to be submitted
23	Construction of Shopping Complex-cum-Auditorium near Lumshad, Lad Mawngap	2.09	DPR is yet to be submitted
24	Construction including Metalling and Blacktopping of Lumshnong-Umlong Road (0-8Km)	5.86	DPR is yet to be submitted
25	Construction of New Nongstoin Market Complex at Nongstoin	6.78	DPR is yet to be submitted
26	Improvement including metalling blacktopping of Mukraialong-Lumshyrn\mi Road (19Km)	15.27	DPR is yet to be submitted
27	Construction including metalling blacktopping of a road from Mooshut to Lum Kuloi via Rngad (12Km)	8.48	DPR is yet to be submitted
28	Improvement, widening including metalling and blacktopping of Dkhiah-Sutnga-Saipung- Moulsei-halflong Road (16 Km)	10.61	DPR is yet to be submitted
29	Reconstruction of Bridge over River Litein ( Bridge No. 31/1) on Dkhiah-Sutnga-Saipung-Mawblei- Halflong Road	4.00	DPR is yet to be submitted
30.	Construction including metalling and blacktopping of road from Sohbar ti Tharai (13Km)	6.00	DPR is yet to be submitted
31.	Construction including metalling and blacktopping of Mawkyrwat-Rangblang Road (8Km)	4.00	DPR is yet to be submitted
32	Widening of formation and pavement into double lane of Garobadha-Ampati Road (11 Km)	11.00	DPR is yet to be submitted
33	Construction of embankment cum road from Mandagre to Debela Bachanda road at Haldibari (4Km)	2.40	DPR is yet to be submitted
34	Widening of road to double lane from Araimile to Dakopgre of Tura town (4Km)	3.00	DPR is yet to be submitted
35	Reconstruction of Bridges on Kherapara to Dekubayar (Bridge No.2/5 5/5 & 10/2)	7.00	DPR is yet to be submitted
36.	Construction of a road from Rongjeng-Mansang-Adorgre road including metalling and blacktopping (33 -38) Km with bridges (5 Km)	3.50	DPR is yet to be submitted
37	Widening of roads inti double lane in Williamnagar town (8 Km)	4.00	DPR is yet to be submitted
	<b>TOTAL</b>	<b>205.23</b>	



**3.7. PRIORITY LIST FOR 2006-07:** A Prioritised List of 56 (fifty six) projects at a total rough estimated cost of Rs. 864.42 crores had been submitted to the Ministry of DONER vide State's Planning Department letter No. PLR.126/2005/7 dated 01-12-2005 for consideration of funding under the Non Lapsable Central Pool of Resources.