
             ANNEXURE- 
PROGRESS REPORT RIDF – XII  (P.W.D.) 

(NABARD agreed during the month of November, 2006. Period of Completion-31.3.2009) 
      

Cumulative Financial Achievement Cumulative Physical Achievement Remarks Sl. 
No 

Name of Project Amount 
Sanction   
(Rs. in 

lakhs) A/A
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2007 

Dec, 
2007 

Mar, 
2008 

June, 
2008 

Sept, 
2007 

Dec., 
2007 

Mar.  
2008 

June, 
2008 

 

1 2 3 4 5 6 7 8 9 10 11 12 
1. Constn of Major Bridge over river Myntdu on Dawki-Muktapur-

Borghat Rd (span=180.00m). 
1120.26 

   (L) 826.35
- - 6.80 - - 0%  Procurement of materials

2. Constn of RCC Bridge on River Umsiang with its approaches 
(Nongpoh) 

199.59 
(L) 146.19

- - 17.08 - - 15%  Recently sanctioned 

3. Reconstn of SPT Bridge No.26/1 over Gamba river on Adugre-
Purakasia road  including approaches and subway under RIDF-XII 

81.66 
(L) 59.94 

- - 6.15 - - 5%  Work in progress 

4. Reconstn of BUG Bridge Bridge at 14th Km of Barapani –
Bhoirymbong –Mawlasnai –Sabuda Road (Span=3x24.75m) 
(Umsning) 

353.39 
(L)259.46

- - 37.12 - - 5%  Work in progress 

5. Reconstn of Bridge No. 30/3 on Road from T.D.road to Chockpot 
(incl approaches). (Baghmara) 

227.75 
   L)167.19 

- - 0.00 - - 0%  Recently sanctioned 

6. Reconstn of weak and damaged bridges and culverts on Shillong-
Nongstoin-Nongshram- Damgre-Songsak-Rongrengre-Asanang-
Tura road incl subway and approaches road (Br.No.27/5 culvert 
No.22/2, 21/2 and 36/1) (NH Tura) 

138.46 
(L)101.52

26.159 - 49.39 20% - 40%  Work in progress 

7. Reconstn of SPT Br. No.29/3 over river Aruwak on Adugre-
Purakhasia Road including approaches and subway underRIDF-
XII 

88.74 
(L) 66.18

- - 6.10 - - 5%  Work in progress 

8. Reconstn of weak timber bridge with RCC Desk Slab on 
Mawphlang-Balat-Gomaghat-Maheshkhola(MBGM) Road  (Bibi 
Road Sec-II)(Bridge No 19/8, 21/1 and 21/4)(Ranikor) 

118.00 
(L) 86.50

2.55 
 

- 16.40 1% - 19%  Work in progress 

9. Reconstn of SPT Bridge No.26/2 over river Boldak on Adugre-
Purakhasi road incl. approaches and subway. 

89.97 
(L) 66.00

- - 8.39 - - 5%  Work in progress 

10. Replacement of weak Timber Bridge No. 17/4 with RCC TBeam 
Bridge over river Umjarain on Laitmawsiang-Mawthawpdah Rd 
(Mawkyrwat) 

79.97 
 (L)61.11 

- - 0.00 - - 18%  AA accorded in Nov/97 

11 Reconstn of Br. No.20/3 on Balat Shella Road incl subway and 
approaches. (Mawsynram) 

99.95 
 (L) 73.21

- -  0.00 - - 0%  Yet to be allotted 

12. Constn of missing bridge at 3rd Km of Mawryngkneng-
Ksehpongdeng Road Span-12.00 single lane under RIDF-XII 

80.11 
(L)63.42 

- - 0.00 - - 0%  Recently sanctioned 

 


